

May 5, 2020

2021 Canada Games Host Society Inc.

25 Corporate Park Drive, Suite 302
St. Catharines, ON.
L2S 3W2

Attention: Mr. Matt Hill, Manager, Legacy & Infrastructure

Re: Canada Summer Games Building & Park

Dear Matt,

Re: Canada Summer Games Building & Park

As you are aware, the Provincial Government has issued an updated list of essential services which has allowed work to recommence on site as of May 4, 2020. Aquicon Construction Co. Ltd. has been working diligently in creating a plan to ensure that this has been done safely for each member of the Construction Team. We are making every feasible effort possible to retain the attention of all Sub-Trades, Suppliers, and all members of the Construction Team to return to work to move this project forward.

As per our contract Part 6 Item GC 6.5 - Delays, Aquicon Construction is notifying of a delay beyond our control experienced due to the COVID-19 Pandemic. This notice comes in addition to the COVID-19 Project Impact issued on Wednesday, March 25, 2020. The total impact of delay/costs due to COVID-19 cannot be determined until such time that work will return to its original status as it was prior to the COVID-19 Pandemic, or a confirmed sense of how operations will be progressing moving forward. Aquicon Construction Co. Ltd. will continue to monitor the situation and provide updates as they become known, and will take all measures to mitigate the delay and costs to the project.

We understand this is a difficult time for all, and we will continue to assess the situation and take precautionary measures to get through this crisis to the best of our ability. Through this period of uncertainty, Aquicon remains focused on; the safety of the work, protection to environments and the public, and limiting costs and schedule impacts to our projects.

Thank you for your understanding and patience during this challenging time, should you have any questions or concerns please feel free to reach out to me at anytime.

Yours truly,

AQUICON CONSTRUCTION CO. LTD.

A handwritten signature in black ink that reads "M. Salij". The signature is fluid and cursive, with the first name "M." and the last name "Salij" clearly visible.

Michael Salij
Project Manager

Cc:

- Doug Hamilton dhamilton@2021canadagames.ca
- Dan Kronby dkronby@mjma.ca
- Matt Lamers mlamers@mjma.ca
- Brad Augustine brad@raimondoarchitects.com
- Emilio Raimondo emilio@raimondoarchitects.com
- David Schram dschram@uemconsulting.com
- Eric D'Uva Eduva@uemconsulting.com
- Daniel Aquino Daniel.Aquino@aquicon.com
- Robert Aquino Robert.Aquino@aquicon.com