

CANADA SUMMER GAMES - REQUEST FOR INFORMATION				Updated on: February 26, 2020						
RFI No.	Title / Description	Date Sent to Consultant	Date Returned from Consultant	Distribution					Site Instruction / Proposed Change #	Sub-Contractor's RFI No.
				ARCH	MECH	ELECT	STRUCT	CIVIL		
140	Roof Anchors	February 25, 2020					✓			NRE #97
139	Dwg S102B - GL 1y & Ux	February 25, 2020					✓			NRE #97
138	DWg S102B	February 25, 2020					✓			NRE #95
137	Roof Curb Steel (PC012)	February 21, 2020	Withdrawn 2/24/20				✓			NRE #94
136	Foundation Steeving for Electrical	February 20, 2020					✓			JMR#03
135	Floor Box Layout Dimensions	February 20, 2020	February 25, 2020			✓			SI-023	JMR#02
134	ESA Plan Review	February 20, 2020	February 25, 2020			✓				JMR#01
133	Plates	February 19, 2020	February 24, 2020	✓						AM Reid
132	Detail 2, Dwg S420	February 19, 2020	February 19, 2020				✓			Niagara Rigging #93
131	7/S542	February 19, 2020	February 25, 2020				✓		SI-022	Niagara Rigging #92
130	Joist & Truss Girder	February 12, 2020	February 12, 2020				✓			Niagara Rigging #91
129	Confirm Roofing Dimensions	February 10, 2020	February 25, 2020	✓						Pro-Bel
128	Deck Drawings for Roof	February 7, 2020	Withdrawn 2/10/20				✓			Niagara Rigging #90
127	Dimensions Required	February 7, 2020	February 19, 2020				✓		SI-020	Niagara Rigging #89
126 R1	Canam Primer	February 20, 2020	February 21, 2020							
126	Canam Primer	February 6, 2020	February 7, 2020				✓			Niagara Rigging #88
125	Roof Top Generator Mounting Detail	February 4, 2020	February 10, 2020				✓		PC-012 issued	AQ
124	RTU Framing	February 3, 2020	February 4, 2020				✓		CCN Noted	Niagara Rigging #87
123	Additional Support Detail for Interior Screens	January 31, 2020		✓						AM Reid #3
122	Green Roof Retention System at Canopies on S104D	January 31, 2020	February 10, 2020				✓			Niagara Rigging #86
121	RTU-06 Opening	January 31, 2020	February 4, 2020		✓					Mattina #10
120	PC-009, DWG Rev S542	January 27, 2020	February 1, 2020				✓			Niagara Rigging #85
119	DWG S102B	January 27, 2020	February 3, 2020				✓			Niagara Rigging #84
118	New Detail Required	January 27, 2020		✓						AM Reid #2
117	Anchor Bolts and Precast Plates	January 24, 2020	January 29, 2020	✓			✓			Reimar #02
116	Ceiling Mounted FF Heater	January 24, 2020	February 1, 2020		✓					Mattina #8
115	Gym Stair on South Side	January 24, 2020	January 29, 2020				✓			Niagara Rigging #83
114	Cooling Tower Height	January 22, 2020	January 23, 2020	✓			✓			Cimco #02
113	Glycol Strength	January 21, 2020	January 29, 2020	✓	✓					Cimco #01
112	Bracing from Main Trusses to Joist Girders	January 21, 2020	January 22, 2020				✓			Niagara Rigging #82
111 R1	Duct Openings	January 20, 2020	January 21, 2020			✓	✓			
441	Duct Openings	January 17, 2020				✓	✓			
110	Greenroof HSS Stubs	January 17, 2020	January 20, 2020				✓			Niagara Rigging #81
109	Snow Melting Pit	January 17, 2020	January 20, 2020		✓					Mattina #7
108	Plumbing System	January 17, 2020	January 20, 2020		✓					Mattina #6
107	Roof Penetration	January 17, 2020	January 20, 2020		✓					Mattina #5
106	Section Marks	January 17, 2020	January 29, 2020				✓			Niagara Rigging #80
105	Dwg S104B	January 17, 2020	January 29, 2020				✓			Niagara Rigging #79
104	CCN 03-Sect2S542	January 16, 2020	January 29, 2020				✓			Niagara Rigging #78
103	Refrigeration Room Size	January 15, 2020	January 29, 2020	✓	✓					Cimco
102 R1	Dwg A503, S521 & A342	January 15, 2020	January 29, 2020				✓			Niagara Rigging #77 R1
402	Dwg A503, S521 & A342	January 15, 2020	X				✓			Niagara Rigging #77
101	HSS Stubs for Green Roof Retention System	January 15, 2020	January 20, 2020				✓			Niagara Rigging #76
100	Dwg S104A	January 15, 2020	January 29, 2020				✓			Niagara Rigging #75
99	Edge of Deck Measurements	January 15, 2020	January 23, 2020				✓			Niagara Rigging #74
98	Truss Connections	January 13, 2020	January 28, 2020				✓			Niagara Rigging #73
97	Dwg S104	January 13, 2020	January 14, 2020				✓			Niagara Rigging #72
96	Dwg S103 & S550	January 10, 2020	January 15, 2020				✓			Niagara Rigging #71
95	Dwg S550 Rev 18-Section3	January 10, 2020	January 14, 2020				✓			Niagara Rigging #70
94	Dwg S550 Rev 18	January 10, 2020	January 14, 2020				✓			Niagara Rigging #69
93	Dimension Clarification	January 10, 2020	January 14, 2020				✓			Niagara Rigging #68
92	Underground Duct	January 9, 2020	January 9, 2020	✓						Mattina #4
91	Locker Bench Detail	January 9, 2020	January 24, 2020	✓					SI-013	AM Reid #1
90	Dwg S102B	January 9, 2020	January 10, 2020				✓			Niagara Rigging #67
89	Dwg S103 - Dimensions	January 9, 2020	January 14, 2020				✓			Niagara Rigging #66
88	Location for TSP Stations	January 9, 2020	January 17, 2020		✓					Mattina #3
87	Janitors Room	January 9, 2020	January 21, 2020		✓					Mattina #2
86	Arena Trusses End Connection	January 9, 2020	January 9, 2020				✓			Niagara Rigging #65
85	Column Pier Footings	January 8, 2020	January 9, 2020				✓			AQ
84	Rink Slab Sub-Base	January 8, 2020	January 9, 2020				✓			AQ
83	Canam Design Inquiries	January 8, 2020	January 13, 2020				✓			Niagara Rigging #64
82	Precast Corner Detail	January 8, 2020	January 23, 2020	✓					SI-012	Advanced Precast
81 R1	Dwg S104A-Backstop Supports	January 23, 2020	January 24, 2020							Niagara Rigging #63R1
81	Dwg S104A-Backstop Supports	January 7, 2020	January 22, 2020				✓			Niagara Rigging #63
80	Eyebrow Truss	January 7, 2020	January 13, 2020				✓			Niagara Rigging #62
79	Detail 1 & 2 on Dwg S522	January 7, 2020	MATTINA To ADVISE				✓			Niagara Rigging #61
78	Cooling Tower	January 7, 2020	January 9, 2020				✓			Niagara Rigging #60
77	Basketball Backstops Suspension	January 7, 2020	January 7, 2020	✓						Forum #1
76 R1	Dwg S103-GL13x between Gx and Hy	January 10, 2020	January 13, 2020				✓			Niagara Rigging #59 R1

**CANADA SUMMER GAMES - REQUEST FOR INFORMATION**

Updated on:

February 26, 2020

RFI No.	Title / Description	Date Sent to Consultant	Date Returned from Consultant	Distribution					Site Instruction / Proposed Change #	Sub-Contractor's RFI No.
				ARCH	MECH	ELECT	STRUCT	CIVIL		
76	Dwg S103-GL13x between Gx and Hy	January 7, 2020	January 13, 2020							Niagara Rigging #59
75	3S301 - Gridline N	January 6, 2020	January 13, 2020				✓			Niagara Rigging #58
74 R1	Dwg S550-Detail 6	January 10, 2020	January 13, 2020				✓			Niagara Rigging #57 R1
74	Dwg S550-Detail 6	January 6, 2020	January 9, 2020				✓			Niagara Rigging #57
73	Angles	January 6, 2020	January 9, 2020				✓			Niagara Rigging #56
72	S550 -76 x 76 angle location	January 4, 2020	January 10, 2020				✓			Niagara Rigging #55
71	Section 3/S550 - U/S of angle	January 4, 2020	January 9, 2020				✓			Niagara Rigging #54
70	Size of steel Gridlines Gx and Hx	January 4, 2020	January 9, 2020				✓			Niagara Rigging #53
69	Elevator Location	January 4, 2020	January 8, 2020				✓			Niagara Rigging #52
68	Section 7/S550	January 4, 2020	January 9, 2020				✓			Niagara Rigging #50
67	Section 5/S550	January 4, 2020	January 9, 2020				✓			Niagara Rigging #49
66	Section 2/S550	January 4, 2020	January 9, 2020				✓			Niagara Rigging #48
65 R1	Elevations @ angle/HSS	January 10, 2020	January 13, 2020				✓			Niagara Rigging #47 R2
65	Elevations @ angle/HSS	January 4, 2020	X				✓			Niagara Rigging #47
64	Curtain wall Dimension	January 3, 2020	January 10, 2020				✓			Niagara Rigging #46
63	Column P4 grid line N, btw GL 2 & 3.	January 3, 2020	January 9, 2020				✓			Niagara Rigging #45
62	V-column that holds up the main stair	January 3, 2020	January 10, 2020				✓	SI-005		Niagara Rigging #44
61	Weeping Tile	January 3, 2020	January 6, 2020				✓			
60	SAN/STM U/G	January 2, 2020	January 10, 2020				✓			
59	Pond & Pad Fill	December 30, 2019	January 9, 2020				✓			Mattina # 1
58	HSS 305 grid 10 btw N/K & A/D	December 30, 2019	January 7, 2020				✓			Niagara Rigging #43
057 R1	Exposed Bracing Plates	January 15, 2020	January 17, 2020				✓			Niagara Rigging #42 R1
57	Xposed Bracing Plates	December 30, 2019	January 7, 2020				✓			Niagara Rigging #42
56	MH9 & CB17 Rim Elevations	December 30, 2019	January 9, 2020				✓			
55	Anchor Bolt Interference	December 29, 2019	January 8, 2020				✓			
54	Leveling Plates	December 20, 2019	January 8, 2020				✓			Niagara Rigging #41
53	Edge of Slab Detail	December 20, 2019	December 23, 2019				✓			Niagara Rigging #40
52	Dwg S312 - Sec 2 - GLBx	December 19, 2019	December 23, 2019				✓			Niagara Rigging #39
51	Commercial Gas Application	December 19, 2019	January 29, 2020		✓					Mattina
50	Dwg S312 - Sec 1 - GL5x	December 19, 2019	December 23, 2019				✓			Niagara Rigging #38
49	Dwg S311 - Sec 2 - GL2y	December 19, 2019	December 23, 2019				✓			Niagara Rigging #37
48	Dwg S311 - Section 1 - GL9x	December 19, 2019	December 23, 2019				✓			Niagara Rigging #36
47	Dwg S3120 - Section 2 - GL9	December 19, 2019	December 23, 2019				✓			Niagara Rigging #35
46	Dimensions & Elevations for Dwg S301 & S310	December 19, 2019	December 23, 2019				✓			Niagara Rigging #34
45	Dwg A314 & Dwg S421 - Sec. 1	December 18, 2019	January 9, 2020				✓			Niagara Rigging #31
44	Dwg S303 - Elev.2 - GL 14x	December 18, 2019	January 8, 2020				✓			Niagara Rigging #30
43	Manhole Removals	December 18, 2019	January 8, 2020						✓	Peters Group
42	Dwg S313 - Elev. Gx - GL9x & 11x	December 18, 2019	January 8, 2020				✓			Niagara Rigging #29
41	Dwg S302 - Elev.3 - GL 1x	December 17, 2019	January 8, 2020				✓			Niagara Rigging #28
40	Dwg S302 - Elev.2 - GL 1y & 2y	December 17, 2019	January 8, 2020				✓			Niagara Rigging #27
39	Grid Line Location	December 17, 2019	December 23, 2019	✓						AQ
38	Underground Duct	December 17, 2019	December 20, 2019				✓			AQ
37	Split Well	December 17, 2019	January 7, 2020	✓				PC-005		AQ
36	Dwg S303 - Grid Line Ux	December 17, 2019	December 20, 2019				✓			Niagara Rigging #26
35 R1	Dimensions	January 9, 2020	January 9, 2020				✓			Niagara Rigging #25 R1
35	Dimesions	December 17, 2019	December 20, 2019							Niagara Rigging #25
34	Detail 2/S542	December 17, 2019	December 20, 2019							Niagara Rigging #24
33	Required Dimensions	December 16, 2019	December 23, 2019				✓			Niagara Rigging #23
32	Dwg S102B - Grid Line 9x	December 16, 2019	December 18, 2019				✓			Niagara Rigging #22
31	Dwg S521 Rev16 - Detail 3	December 16, 2019	January 8, 2020				✓			Niagara Rigging #21
30	Roof Loading	December 13, 2019	December 18, 2019				✓			Niagara Rigging #20
29	Girder Trusses in Gym & Arena	December 13, 2019	December 17, 2019				✓			Niagara Rigging #19
28	Column Size 10-3/4" RHSS x 0.500 wall (350W-C)	December 12, 2019	December 16, 2019				✓			Niagara Rigging #18
27	Drawing A601-Stair D	December 11, 2019	December 12, 2019				✓			AQ
26	Gym Girder Trusses	December 10, 2019	December 12, 2019				✓			Niagara Rigging #17
25	<b>Storage Shed Walkway</b>	<b>December 10, 2019</b>	<b>SI to be issued</b>	✓						<b>AQ</b>
24	Bracing with Tf Only	December 10, 2019	December 12, 2019				✓			Niagara Rigging #16
23	Inverts	December 9, 2019	PC 003 issued		✓			✓	PC-003	
22	Dimensions	December 9, 2019	December 12, 2019				✓			Niagara Rigging #15
21	Deck Elevations	December 9, 2019	December 10, 2019				✓			Niagara Rigging #14
20	Section 1/A310	December 9, 2019	December 10, 2019				✓			Niagara Rigging #13
19	Colum Cantilever 4y, 5y, 6y, 7y	December 9, 2019	December 11, 2019				✓			Niagara Rigging #12
18	Roof Deck Slope + Elevations	December 9, 2019	December 16, 2019				✓			Niagara Rigging #11
17	Precast Slope 3/A313	December 9, 2019	December 16, 2019				✓			Niagara Rigging #10
16	Deck Workpoints	December 9, 2019	December 9, 2019				✓			Niagara Rigging #9
15R1	Dwg S550 Dimensions	January 3, 2020	January 9, 2020				✓			Niagara Rigging #7
15	Bracing Orientation	December 9, 2019	December 16, 2019				✓			Niagara Rigging #8
14R1	U/S of Deck Elevations	January 3, 2020	January 8, 2020				✓			Niagara Rigging #7
14	S310 - Grid 9 Top of steel	December 9, 2019	December 12, 2019				✓			Niagara Rigging #7

CANADA SUMMER GAMES - REQUEST FOR INFORMATION				Updated on:					February 26, 2020	
RFI No.	Title / Description	Date Sent to Consultant	Date Returned from Consultant	Distribution					Site Instruction / Proposed Change #	Sub-Contractor's RFI No.
				ARCH	MECH	ELECT	STRUCT	CIVIL		
13	Material Substitute	December 9, 2019	December 16, 2019				✓			Niagara Rigging #6
12	<b>Bracing Revisions</b>	<b>December 9, 2019</b>	<b>SI to be issued</b>				✓			<b>Niagara Rigging #5</b>
11	Skylight Support Structure	December 9, 2019	December 12, 2019	✓			✓			Aerloc
10	PS1 - Rubble Berm	December 6, 2019	January 6, 2020					✓	CD-001 & CD-002	Peters Group
9	Balustrade Truss Height	December 6, 2019	December 6, 2019				✓			Niagara Rigging #4
8	Foundation Wall Locations	December 6, 2019	Dec 13/19 Rev. Response Dec 17/19	✓						AQ
7	Column Steel Grade	December 4, 2019	December 11, 2019					✓		Niagara Rigging #3
6	Roadway Grading	December 3, 2019	December 6, 2019					✓		AQ
5	Column Sizing	December 3, 2019	December 6, 2019				✓			Niagara Rigging #2
4	Column Steel Grade	December 2, 2019	December 6, 2019				✓			Niagara Rigging #1
3 R3	Seismic Rebar	December 20, 2019	January 2, 2020				✓			GA Masonry
3 R2	Seismic Rebar	December 13, 2019	December 18, 2019				✓			
3 R1	Seismic Rebar	December 4, 2019	December 5, 2019							
3	Rebar	November 27, 2019	November 29, 2019				✓		PC01	Kit Steel
2	Grading @ Existing Field	November 27, 2019	December 3, 2019	✓				✓		AQ
1	Building Area Engineered Fill	November 26, 2019	November 28, 2019	✓				✓		AQ